Action Planning Template

Goal: Facilitate the implementation of technology for LVISD special
needs students to increase technology accessibility, usability, time on
task, differentiation, and early intervention, thereby increasing student
achievement and improving the classroom behavioral climate.

Objective: Improve the quality, rigor, relevance and efficacy of the
instructional software utilized in LVISD Special Education classrooms.

Action Person(s) Timeline: Needed Evaluation
Steps(s): Responsible: | Start/End Resources

Form Software | Technology August 2, Committee Committee has
Evaluation Director 2010 - members; time. | been formed,
Committee August 16, roster of
comprised of 2010 committee
Teachers, members
Principals, available.
Curriculum

Director and

Technology

Director; elect

Chairperson;

form Research

Workgroup

and

Evaluation

Workgroup.

Conduct Technology August 9, Online survey | Survey created
survey of Director 2010 - tools including | and published
software August 23, | Survey Monkey | online,
utilized in 2010 and accessible to
Special LimeSurvey; all Special
Education Internet Education
classrooms, access; classroom
including the computer teachers.
instructional workstations

need the and printers;

software time.

targets.




Schedule and | Software August 18, | Committee Weekly

hold weekly Evaluation 2010 — July | members; meeting
Software Committee 29, 2011 shared Google | minutes;
Evaluation Chairperson Docs collaborative
Committee documents; documents;
meetings and conferencing online meeting
workgroup sites; logs.
meetings, conferencing

either in equipment;

person or via time.

online

collaborative

tools or video

conferencing.

Conduct Software August 18, Internet Documented
research on Evaluation 2010 - access; online | best practices
best practices | Committee October 6, research tools | compiled for
for using Research 2010 including addressing
instructional Workgroup databases and | each identified
software with search need.

special needs engines;

students and computer

best practices workstations

for addressing and printers;

each identified time.

need.

Evaluate each | Software October 6, Compiled best | List(s) created
existing Evaluation 2010 - practices of software
software title Committee November documentation; | meeting

for Research 17,2010 Internet standard and
conformance | Workgroup access; online | of ineffective
to best research tools | software to be
practices for including replaced.
addressing databases and

each identified
need; identify
ineffective
software to be
replaced.

search
engines;
computer
workstations
and printers;
time.




Perform Software November Compiled best | List(s) created
research to Evaluation 17,2010 — | practices of replacement
determine Committee January 5, documentation; | software
best options Research 2011 list of options.
for Workgroup ineffective
replacement software to be
of ineffective replaced;
software; Internet
preference will access; online
be given to research tools
web-based including
software and databases,
software search
utilizing Web engines;
2.0 Tools. computer

workstations

and printers;

time.
Determine Software January 5, Compiled best | List(s) created
software to be | Evaluation 2011 - practices of
purchased; Committee February 9, | documentation; | recommended
software must | Research 2011 Internet software.
meet identified | Workgroup; access; online
need, follow Curriculum research tools
best practices, | Director; including
meet Technology databases,
budgetary Director search
requirements engines;
and curriculum computer
guidelines workstations

and printers;

time.
Procure and Technology February 9, | Technology Software
install Director 2011 — Allotment purchased;
software. March 30, funds; access software

2011 to servers and | loaded,

computer
workstations;
Technology
Department
staff; time

configured and
tested;
software
available to
students and
teachers.




Evaluate Software March 30, Online survey | Evaluation
efficacy of new | Evaluation 2011 — June | tools including | data obtained,
software. Committee 1, 2011 Survey Monkey | compiled and
Evaluation and analyzed;
Workgroup LimeSurvey; report of
classroom findings
observation produced.
results;
benchmark
testing results;
high-stakes
testing results;
Internet
access;
computer
workstations
and printers;
copy
machines;
time.
Dissemination | Software June 1, Website and Report of
of findings. Evaluation 2011 — July | social media findings
Committee 29, 2011 authoring tools; | disseminated
Evaluation Internet in both
Workgroup access; hardcopy and
computer via online
workstations media
and printers; resources;
copy report of
machines; findings
time. presented to

School Board.

Format based on Tool 7.1 from Examining What We Do to Improve Our

Schools

(Harris, Edmonson, and Combs, 2010)




Process for Monitoring the Achievement of Goals and Objectives:

The Software Evaluation Committee Evaluation Workgroup, operating under the
oversight of the Software Evaluation Committee Chairperson, is responsible for
monitoring the progress of this Action Plan and for documenting the achievement
of tasks, objectives and goals. If the Evaluation Workgroup determines that a task
is not being accomplished in a timely and/or effective manner in accordance with
the plan, the Evaluation Workgroup, through the Chairperson, will contact the
appropriate person(s) or group(s) responsible for the task and attempt to facilitate
any required adjustments to timelines, resources and/or criteria. Any resulting
Action Plan changes facilitated by the Evaluation Workgroup must be brought
before the Software Evaluation Committee for approval; upon approval, District
departments or staff may be contacted for special assistance or input as required.

Gathering and evaluating evidence, producing documentation of attainment of
project objectives and goals, and disseminating all findings is a primary task of
the Evaluation Workgroup.




